
ID Task Name Duration

1 Proposed Corrective Action Schedule 0 days

2

3 Level 1 Rsp - Sample Above Benchmark 60 days
4 Receive Sampling Results 0 days

5 Inspect All Facility Areas 10 days
6 Id and Evaluate possible sources 2 wks

7 Evaluate need for additional sampling 2 wks

8 Exising Operational Source Control BMP Evaluation 2 wks

9 Id Additional Operational Source Control BMPs 2 wks

10 Implement Additonal Sampling & BMPs w/in 30 days 30 days

11 Complete a Level One Report - submit with next DMR 3 mons

12

13  Level 2 Rsp - Two Samples Above Action Level 307 days
14 Receive Sampling Results - 2 sampling events 6 mons

15 Inspect All Facility Areas 7 days
16 Id and Evaluate possible sources - site inspecton 7 days

17 Evaluate need for additional sampling 7 days

18 Exising Operational Source Control BMP Evaluation 7 days

19 Investigate Additional Capital / Operational SC BMPs 180 days
20 Implement Operational SC BMPs - w/in 90 day 90 days

21 Implement Capital BMPs - w/in 6 mon  - Manual or Local Eqv 9 mons

22 Complete Level Two Report 60 days

23

24  Level 3 Rsp - 2 Samples > Action Level AFTER Level 2 CA Complete 600 days
25 Receive Sample Rslts - 4 Samples - Post Lv 2 Completion 12 mons

26 Conduct a Comprehensive Study 120 days
27 Id and Evaluate possible sources -  site insp 6 mons

28 Evaluate need for additional sampling 6 mons

29 Exising Source Control BMP Evaluation 6 mons

30 Investigate Capital and Operational BMPs - Manual or Local Eqv 6 mons

31 Investigate all Treatment BMPs  - Manual or Local Eqv 6 mons

32 Commplete a Level 3 Report & Submit to Ecology w/in 6 mon 0 mons

33 Implement Plan 12 mons

34

35 Level 4 Rsp - Two Samples Exceed Action Levels 510 days
36 Receive Sampling Results - after level 3 response 6 mons

37 Prepare Engineering Report 120 days
38 AKART Analysis 6 mons

39 Water Quality Analysis 6 mons

40 Sampling and Analysis Plan 6 mons

41 QAPP 6 mons

42 Complete a Level 4 Report & Submit to Ecology w/in 6 mon 0 mons

43 Ecology Approval 30 days

44 Implement Plan 12 mons
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 Goals for Propsed New Schedule:

1. Reduce the need for Ecology Resources

2. Provide a clear path of compliance for permittees.
 a. Get results indicating a problem
 b. Take Actions & Complete Corrective Action
 c. Sample to Verify Results of Adaptive Management Actions
 d. Start next Action if results indicate problem

3. Incentivize Permittees to stay at lowest level possible

4. Allow permittees to plan and budget for Corrective Actions and Funding
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